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1) 

2) 

3) 

4) 

A request was sent to the Personnel Office to advertise the 
Reclamation Technician positions. It is planned to fill these 
positions before year's end. 

\ 

Snow on November 14 caused suspension of work for two days. 
The job was also shut down on the Veteran's Day holiday. Scrapers 
continued backfilling QP-35 which should be substantially complete 
this week. The truck fleet continued on PS-17. 
Dozer work continued sloping JP-WO-11, the first of the Jackpile 
dumps. Fencing along the south boundary SW Paguate highwall and 
on towards the P-10 area continues. The contaminated soil cleanup 
around the LCC shop area continued. 

Allen Sedik and I attended a joint meeting in Santa Fe, NM on 
November 8 which included representatives of BIA, EPA, the Indina 
Health Service, and Housing 8< Urban Developement. George Farris 
vjas also in attendance and a slide presentation on the Project was 
made. 

I informed Acting Bov. Dai ley that there are about twelve 
power poles available at the LCC Yard by the Shop. Please 
advise if Facilities would like to take any of them and let 
me know VMhen the other poles would be needed so the salvaging 
can be scheduled with LCC's surface crew. 

Some test seeding was being done this week in the Housing Area and 
some other selected sites to try some various seed mixtures and 
the hydroseeding technique which may be better on the slopes th'an 
the use of seed drills. 

6) 

7) 

8) 

CONFIDENTIAL 

The 3rd Quarter Environmental/Regulatory Compliance report is 
being prepared for distribution next month. Some lab results are 
still pending. 

LCC will continue with the 10-hour shifts till Thanksgiving. 
It is planned to revert to S-hour shifts after the holiday. 

The.3:October, 1990 Project Status Report, is-being prepared and 
should be ready next week. 
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RPN SUSPENSE LOG 

as o'f 

STATUS EST. CONPLETION 

BIA to 
handle; 

need Council 
dit-ective 

Laguna Industr-ies 
checking into 
using e:·: i sting 
buildings on-site 

checking into power­
poles 

r-evision of specs 
no~rJ under-way; 

test plots 

-for- \lol ume=· ~t. 
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10/31/90 
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deli ver-y -fr-'bm 
Tom Mann, Inc. 

pending lab 
r-esults 
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****:'>:* 

ongoing by RPI"' 

record keeping 

new section i =· 
closed; 

NEl!J projected 
re-opening 

ground ~~ sur-f ace 
vJater 

Council action 
needed 

from M. Bone 
o-F !.&Jest on Eng. 

L'llater 8( L•Jeather 
data 

request sent to 
Personnel Office 

EST. CONPLETION 
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11/15/90 

3/30/91 

11/30/90 
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need to 
collect mot-e 
data; 

fill by 12/31 

POL-EPA01-0008793 




